



*Funded in part by the Exelon Foundation
Presented in partnership with The Franklin Institute and
National Energy Education Development (NEED) project*

2011-2012 Program Timeline

November 4-5	Teacher Training Workshop at the Franklin Institute
November 7	Begin Program in the Classroom and Plan for the Community Project
November 7 -Apr 15	Classroom Program and Community Project Underway PECO Team (PECO, FI, NEED) visits schools to see work and programming
November 15	Kits and materials arrive at schools
November 15	Educational Audit Date Selected and Confirmed
November 30	Quick Check: Conference Call with Sharon K., Susan H. and Mary S.: 4:30 p.m. 1-800-313-9166; Passcode 299835
December 9	Field Trip Selected and Confirmed
December 15	Quick Check: Conference Call with Sharon K., Susan H. and Mary S.: 4:30 p.m. 1-800-313-9166; Passcode 299835
January 18	Quick Check: Conference Call with Sharon K. and Mary S.: 4:30 p.m. 1-800-313-9166; Passcode 299835
February 15	Program Update and Check-In: Successes, Challenges, Plans? Lead teachers participate in a conference call and submit one-pager review form via email.
March 15	Quick Check: Conference Call with Sharon K. and Mary S.: 4:30 p.m. 1-800-313-9166; Passcode 299835
April 15	Community Project Completed and Submitted for the PECO Energizing Education Celebration
May	Field Trips
Week of May 1	Schools notified to prepare to present at PECO Energizing Education Celebration
Week of May 20	PECO Energizing Education Celebration
May 30	All Evaluations submitted to NEED
June TBA	Participating school debrief at The Franklin Institute